

**Franklin**
DISTRICT COUNCIL**Rodney**
DISTRICT COUNCIL**NZ TRANSPORT AGENCY**
WAIKATA KOTAHU**PAPAKURA**
DISTRICT COUNCIL

Introduction

The Auckland Region Contracts Group (ARCG) have recognised the need for greater collaboration, coordination and planning of transport infrastructure projects amongst buyer organisations and with supply organisations. This spreadsheet contains Auckland's city and district councils, the Auckland Regional Transport Authority (ARTA), the New Zealand Transport Agency (NZTA) and Kiwi Rail's forward work plan information. A three year project phase view and a short term view of tenders is provided in separate worksheets.

Acknowledgment

The ARCG acknowledges the information and guidance provided by Roading New Zealand, the New Zealand Contractor's Federation, the Association of Consulting Engineers New Zealand and their industry members who have actively supported the creation of this report.

Report frequency

It is intended that this report will be updated and published every three months. The latest edition of the Report will be distributed from Auckland City Council's website.

Feedback

If you have any comments on how this report can be improved, please get in touch with james.adams@aucklandcity.govt.nz

Disclaimer

The information available in this spreadsheet is indicative only and is intended to provide general information to the suppliers of transport infrastructure physical works and professional services. Reasonable measures have been taken to ensure the accuracy of the information provided.

Those accessing this report are advised:

- The Auckland Region Contracts Group and the organisations providing information contained in this report make no warranty, express or implied, nor assume any legal liability or responsibility for the accuracy, correctness, completeness or use of any information supplied in this report;
- The information available in this report may be changed, deleted, added to, or otherwise amended without notice;
- Nothing contained in this report is, or shall be relied on as, a promise or representation by the New Zealand government or the organisations that have provided information contained in this report;
- All information available in this report must be read in conjunction with this disclaimer.

SECTION A - TRACKING THE ACCURACY OF EDITION 2

Project to be tendered	Current status	Work Category Type		Project Manager	Approx Value (\$)	Tender Method	Target Tender Date	Target Date for Contract Start	Date actually tendered/comments
		Phys Works	Prof Servs						
Auckland City Council									
Sandrinham Road Realignment	Documentation	Construct		Stephen Boyle	\$ 6,000,000.00	Open tender	Mar-10	May-10	Mar-10
Link Lane Shared Space	Documentation	Construct		Stephen Boyle	\$ 2,000,000.00	Open tender	Mar-10	Apr-10	Mar-10
Grafton Rd upgrade	Planning / consents	Construct		Michael Cooper	\$ 485,000.00	TBC	Jun-10	July/August 2010	See 6 month tender plan
Wellesley Street East	Consents	Construct		Michael Cooper	\$ 640,000.00	Supplier Panel	Apr-10	May/June 2010	May-10
AMETI PM services	Documentation		Project management	James Adams	\$ 200,000.00	Invited tender	Mar-10	N/A	Mar-10
AMETI Package 02 - Sylvia Park Bus Lanes	Planning		Design and PD	James Adams	TBC	TBC	May-10	N/A	See forward tender plan
AMETI Package 06 - Mt Wellington Investigations	Planning		Planning investigations	James Adams	TBC	TBC	May-10	N/A	See forward tender plan
RWC- Bus and Coach Parking	Planning	Construct		Stefan Lauber	\$ 170,000.00	Supplier Panel	TBC	TBC	See forward tender plan
RWC - Parking Zone Signage	Planning	Signage		Stefan Lauber	\$ 300,000.00	Supplier Panel	TBC	TBC	See forward tender plan
RWC - Street and Footpath Improvement (Eden Park Precinct)	Planning	Construct		Stefan Lauber	\$ 2,300,000.00	Open tender	TBC	TBC	See forward tender plan
Mayoral/Wakefield Corridor Improvement	Documentation	Construct		David Cooper	\$ 480,000.00	Supplier Panel	Mar-10	Apr-10	Mar-10
Package CP1002 - Minor Safety at multiple sites	Documentation	Construct		David Cooper / Hester Leu	\$ 350,000.00	Supplier Panel	Mar-10	Apr-10	Mar-10
Package CP1003 - Signalisation at Two Sites	Documentation	Construct		David Cooper / Hester Leu	\$ 190,000.00	Supplier Panel	Apr-10	May-10	Mar-10
Package CP1004 - School Safety Improvements	Documentation	Construct		David Cooper / Hester Leu	\$ 150,000.00	Supplier Panel	TBC	TBC	Apr-10
Package CP1006 - Multiple School Travel Plans	Documentation	Construct		David Cooper / Hester Leu	TBC	Supplier Panel	Aug-10	Sep-10	See forward tender plan
Package CP1007 - Minor Safety Multiple Packages	Documentation	Construct		David Cooper / Hester Leu	TBC	Supplier Panel	TBC	TBC	See forward tender plan
Claris Airfield (Great Barrier Island)	Consents	Construct		Reg Cuthers	TBC	Open tender	Apr-10	Jul-10	Apr-10
Neilson Street	Planning	Construct		Michael Cooper	\$ 2,300,000.00		Aug-10	Oct-10	See 6 month tender plan
Onehunga Cycle and Walkway	Documentation	Construct		Thomas Wong	\$ 780,000.00	Supplier Panel	Mar-10	Apr-10	Mar-10
Wharf Maintenance term Contract (2+1+1+1)	Documentation	Maintenance		Reg Cuthers	\$250,000/yr	Open tender	Apr-10	Jul-10	May-10
Huruhi Bay / The Esplanade Sea Wall Improvements (Waiheke)	Documentation	Construct		Reg Cuthers	\$ 250,000.00	Open tender	Apr-10	Jun-10	Apr-10
Soakage and Treatment Device Maintenance (3 year term)	Documentation	Maintenance		Roger Mills (EUM)	\$ 6,000,000.00	Open tender	Apr-10	Jul-10	See forward tender plan
Stormwater Quality Pond Maintenance (3 year term)	Documentation	Maintenance		Roger Mills (EUM)	\$ 420,000.00	Open tender	Mar-10	Jul-10	Mar-10
Watercourse and Culvert Maintenance (3 year term)	Documentation	Maintenance		Roger Mills (EUM)	\$ 900,000.00	Open tender	Mar-10	Jul-10	Mar-10
Manukau City Council									
AMETI Package 03 - Pakuranga, interrim improvements	Design	Construct		Peter Scott	\$ 2,000,000.00	Open tender	Oct-10	Dec-10	
North Shore City Council									
1. Lake Road Widening	Tender documentation	Construct		Kimdon Nguyen	\$ 5,364,000.00	Open - Tenderlink	Mar-10	May-10	Mar-10
2. Taharoto Road/Wairau Road (Future Stages)	Design	Construct	Design	Kimdon Nguyen	\$ 5,000,000.00	Open - Tenderlink	Mar-10	May-10	Project pushed out into 2010/11
3. Block Projects - Parcel 2 (Safety - Crashes on Bends)	Design	Construct		Karthi Govindasamy	\$ 1,100,000.00	Pre-approved tenderers	Mar-10	Apr-10	01/03/2010 Projects contracted individually
4. East Coast Road / Aberdeen Road Intersection	Consultation	Construct		Matthew Hoyle	\$ 1,000,000.00	Pre-approved tenderers	Apr-10	May-10	Project pushed out into 2011/12
5. Albany Off-Road Cycle Path	Consultation / Design	Construct		Nicolas Maire	\$ 1,000,000.00	Open - Tenderlink	Apr-10	Jul-10	Project pushed out into 2010/11
6. Glenfield Bus Station / Bus Priority Measures	Design	Construct		Bill Strickland	\$ 740,000.00	Pre-approved tenderers	Apr-10	May-10	Built into existing maintenance contract due to reduced scope
Waitakere City Council									
1. Kauri Rd - Brigham Creek Rd - Crash Treatment	Detail Design	Construction		Mohammed Alsakini	\$ 650,000.00	Open - Tenderlink	Mar-10	15-Mar-10	24 Feb 10 - 9 Mar 10
2. Profesional Service for Local Illumination Improvement	Tender Documentation		Design	Nabil Hada	\$ 150,000.00	Open - Tenderlink	Mar-10	Apr-10	24 Feb 10 - 9 Mar 10
3. New Footpath Construction - Part II	Detail Design	Construction		Sreekanth Vidhyadharan	\$ 100,000.00	Open - Tenderlink	Feb-10	Mar-10	3 Mar 10 - 16 Mar 10
4. Pedestrian Facility Improvement	Tender Documentation	Construction		Honwin Shen	\$ 300,000.00	Open - Tenderlink	Feb-10	Mar-10	13 Jan - 9 Feb 10

SECTION A - TRACKING THE ACCURACY OF EDITION 2

<i>Project to be tendered</i>	Current status	Work Category Type		Project Manager	Approx Value (\$)	Tender Method	Target Tender Date	Target Date for Contract Start	Date actually tendered/comments
		Phys Works	Prof Servs						
Papakura District Council									
Great South Road and Porchester Road temporary footpaths	Design	Construct		Richard Firth	\$ 100,000.00	Open - Tenderlink	Feb-10	Mar-10	Apr-10
Papakura North East-West Corridor Study	Tender Documentation		Study	Clem Reeve	\$ 200,000.00	Open - Tenderlink	Jan-10	Feb-10	Mar-10
Chichester Drive Stormwater Upgrade (Drainage)	Tender Documentation	Construct		Richard Firth	\$ 800,000.00	ROI - now closed	Jul-10	Sep-10	Jul-10
East Street Stromwater Upgrade (Drainage)	Design	Construct		Richard Firth	\$ 1,100,000.00	Open - Tenderlink	Mar-10	Apr-10	Jul-10
Franklin District Council									
Nothing reported									
NZ Transport Agency (NZTA)									
Maioiro St Interchange	Design	Construct		Simon Paton	\$ 50,000,000.00	TBC	Mar-10	Oct-10	Apr-10
Papakura Interchange	Tender documentation	Construct		Chandra Perera	\$ 30,000,000.00	ECI	Mar-10	Oct-10	Mar-10
Kiwi Rail Networks									
25kV Cable Installation - Penrose and Westfield Phases	Design	Construct		Rav Mishra	\$ 1,000,000	Tendered through Vector	TBC	TBC	
Eight Bridges on Southern Line - multiple packages	Concept design	Construct		Doug Carter	\$ 12,000,000	Open	Sep-10	Dec-10	
Auckland Regional Transport Authority (ARTA)									
1. Kingsland Station Phase 2	Design	Construct		Kevin Stevens	\$ 2,000,000.00	Invited tender	Feb-10	Mar-10	
2. Station Upgrades - 2 stations	Design in Progress	Construct		Keith Kwan	\$ 2,250,000.00	LG Tenders	Jun-10	Jul-10	
Rodney District Council									
Nothing reported									

PLANNED TENDERS FOR TRANSPORT INFRASTRUCTURE PROJECTS

Project to be tendered	Current status	Work Category Type		Project Manager	Approx Value (\$)	Tender Method	Target Tender Date	Target Date for Contract Start
		Phys Works	Prof Servs					
Auckland City Council								
Grafton Rd upgrade	Planning / consents	Construct		Michael Cooper	\$ 425,000.00	Supplier Panel	Jul-10	Aug-10
AMETI Package 02 - Sylvia Park Bus Lanes	RFT Documents		Design, PD and MSQA	James Adams	\$ 400,000.00	Open tender	Jul-10	Aug-10
AMETI Package 06 - Mt Wellington Investigations	Planning		Planning investigations	James Adams	TBC	TBC	TBC	TBC
RWC- Bus and Coach Parking	Documentation	Construct		Thomas Wong / Stefan Lauber	\$ 170,000.00	Supplier Panel	Sep-10	Oct-10
RWC - Parking Zone Signage	Documentation	Signage		Thomas Wong / Stefan Lauber	\$ 150,000.00	Supplier Panel	Jul-10	Sep-10
RWC - Walters Road	Documentation	Construct		Thomas Wong / Stefan Lauber	\$ 500,000.00	Supplier Panel	Jul-10	Sep-10
RWC - Street and Footpath Improvement (Eden Park Precinct)	Documentation	Construct		Stefan Lauber	\$ 2,000,000.00	Open tender	Sep-10	Nov-10
Neilson Street	Planning	Construct		Michael Cooper	\$ 2,300,000.00	TBC	Aug-10	Oct-10
Soakage and Treatment Device Maintenance (3 year term)	Documentation	Maintenance		Roger Mills (EUM)	\$ 6,000,000.00	Open tender	Apr-10	Jul-10
Minor Safety Work Package 1101	Documentation	Construct		David Cooper / Hester Leung	\$ 524,000.00	Supplier Panel	July / Aug 10	Aug-10
Minor Safety Work Package 1102	Planning	Construct		David Cooper / Hester Leung	\$ 578,000.00	Supplier Panel	Aug / Sept 10	Sep-10
Minor Safety Work Package 1103	Planning	Construct		David Cooper / Hester Leung	\$ 445,000.00	Supplier Panel	Aug-10	Sep-10
Minor Safety Work Package 1104	Planning	Construct		David Cooper / Hester Leung	\$ 253,000.00	Supplier Panel	Oct-10	Nov-10
Minor Safety Work Package 1105	Planning	Construct		David Cooper / Hester Leung	\$ 219,000.00	Supplier Panel	Jan / Feb 11	Mar-11
Minor Safety Work Package 1106	Planning	Construct		David Cooper / Hester Leung	\$ 168,000.00	Supplier Panel	Feb-11	Mar-11
Minor Safety Work Package 1107	Planning	Construct		David Cooper / Hester Leung	\$ 241,000.00	Supplier Panel	Feb / March 11	Mar-11
Dominion Road Detailed Design	Planning		Design and PD	Ina Stenzel	\$ 2,000,000.00	TBC	Oct / Nov 10	Nov-10
Tryphena Wharf sea wall and reclamation	Environment Court	Reclamation		Richard La Ville	\$ 2,000,000.00	TBC	Early / mid 2011	TBC
K Road Bus Shelters	Planning	Construct		Arvind Sima	\$ 1,500,000.00	TBC	Aug / Sept 10	Sep-10
Ian McKinnon Drive	Planning	Construct		Julian Smith	TBC	TBC	Dec 10 / Jan 11	Jan-11
					\$ 19,873,000			

Manukau City Council								
AMETI Package 03 - Pakuranga, interrim improvements	Design	Construct		Peter Scott	\$ 2,000,000.00	Open tender	Oct-10	Dec-10
					\$ 2,000,000.00			

North Shore City Council								
Albany Off-road Cycle Path	Design	Construct		Nicolas Maier	\$ 2,712,000.00	Open - Tenderlink	Nov-10	Dec-10
Albany Highway (Sunset to SH 18)	Investigation/Planning		Design	Jason McGregor	\$ 400,000.00	Open - Tenderlink	Nov-10	Dec-10
Gills Road to Oteha Valley Road	Investigation/Planning		Design	Jason McGregor	\$ 400,000.00	Pre-Approved tenderers	Nov-10	Dec-10
Taihinu Road Upgrade	Design	Construct		Andy Irwin	\$ 490,000.00	Pre-Approved tenderers	Nov-10	Dec-10
Block Projects-Parcel 1	Design	Construct		Ken Lee-Jones	\$ 1,400,000.00	Pre-Approved tenderers	Nov-10	Jan-11
Block Projects-Parcel 2		Construct		Ken Lee-Jones	\$ 1,100,000.00	Pre-Approved tenderers	Dec-10	Feb-11
Glenfield Road/Kaipatiki Road Intersection	Design	Construct		Zoe Douglas-Jones	\$ 1,650,000.00	Open - Tenderlink	Dec-10	Feb-11
					\$ 8,152,000.00			

Waitakere City Council								
1. PS for Peer Review, Safety Audit and Miscellaneous Work	Tender Documentation		Design	Adam Moller	\$ 100,000.00	Invited Tender	Jun-10	Jul-10
2. PS for Peer Review for NORSGA	Tender Documentation		Design	Gary Tang	\$ 100,000.00	Invited Tender	May-10	May-10
3. New Lynn-Stage 2 & 3 Construction - Nov 2010	Tender Documentation	Construction		Vinh Bui	\$ 30,000,000.00	Invited Tender	Jul-10	Nov-10
4. PS for Te Atatu Road Corridor Improvement	Tender Documentation		Design	Mohammed Alsakini	\$ 410,000.00	Open-Tenderlink	May-10	Jul-10
5. Road Re-marking and Raised Pavement Markers 2010-11	Tender Documentation	Construction		Nabil Hadad	\$ 756,000.00	Open-Tenderlink	May/Jun-10	Jul-10
6. Electronic Equipment Maintenance 2010-11	Tender Documentation	Construction		Nabil Hadad	\$ 1,112,000.00	Open-Tenderlink	May/Jun-10	Jul-10
7. Improve Illumination in Local Roads 2010-11	Tender Documentation	Construction		Nabil Hadad	\$ 463,000.00	Open-Tenderlink	May/Jun-10	Jul-10
8. 40kmh School Zone Signs 2010-11	Tender Documentation	Construction		Nabil Hadad	\$ 293,000.00	Open-Tenderlink	May/Jun-10	Jul-10
9. Seal Road Extension 2010-11	Tender Documentation	Construction		Nabil Hadad	\$ 514,000.00	Open-Tenderlink	May/Jun-10	Jul-10
10. PS for Swanson Rail Park 'n Ride	Tender Documentation		Design	Sreekanth Vidhyadharan	\$ 200,000.00	Open-Tenderlink	Jul-10	Aug-10
11. Citywide Guide Signage Implementation	Tender Documentation	Construction		Sreekanth Vidhyadharan	\$ 56,000.00	Open-Tenderlink	Sep-10	Oct-10
12. School Travel Plans	Tender Documentation	Construction		Sreekanth Vidhyadharan	\$ 658,000.00	Open-Tenderlink	Sep-10	Oct-10
13. New Footpath Construction 2010/2011	Tender Documentation	Construction		Sreekanth Vidhyadharan	\$ 617,000.00	Open-Tenderlink	Sep-10	Oct-10
14. Traffic Counting	Tender Documentation		Design	Honwin Shen	\$ 50,000.00	Invited Tender	Jun-10	Jul-10

PLANNED TENDERS FOR TRANSPORT INFRASTRUCTURE PROJECTS

Project to be tendered	Current status	Work Category Type		Project Manager	Approx Value (\$)	Tender Method	Target Tender Date	Target Date for Contract Start
		Phys Works	Prof Servs					
15. Bridge Renewals 2010-2011	Tender Documentation	Construction	Design	Bernard Pang	\$ 1,029,500.00	Open-Tenderlink	Jun-10	Jul-10
					\$ 36,358,500.00			

Papakura District Council

Footpath Renewal Project - Southern Section	In Design	Const.		Dan Dela Cruz	\$350,000	OPEN-Tenderlink	May-2010	Jul-2010
Takanini School Road - Gobi block replacement	In Design	Const.		Khaldoon Azawi	\$500,000	OPEN-Tenderlink	May-2010	Sep-2010
Annual Rehabilitation and Rural Road Improvement Contract	In Design	Const.		Dan Dela Cruz	\$1,225,000	OPEN-Tenderlink	Jun-2010	Sep-2010
Drury Industrial Stormwater Improvements	In Design	Const.		Alan Peddie	\$700,000	OPEN-Tenderlink	Jun-2010	Sep-2010
Hingaia Road Stage 3	In Design	Const.		Dan Dela Cruz	\$4,400,000	OPEN-Tenderlink	Jul-2010	Sep-2010
Railway Street West Reconnection	In Design	Const.		R Firth	\$1,900,000	OPEN-Tenderlink	Jul-2010	Sep-2010
East St to Ray Small Park Drainage	In Design	Const.		R Firth	\$1,100,000	OPEN-Tenderlink	Jul-2010	Oct-2010
Porchester Road Stage 3	In Design	Const.		Dan Dela Cruz	\$1,500,000	OPEN-Tenderlink	Aug-2010	Oct-2010
Annual Reconstruction Contract	In Design	Const.		Khaldoon Azawi	\$1,000,000	OPEN-Tenderlink	Aug-2010	Nov-2010
Papakura Stream Road Bridge Channel	Scoping	Const.		R Firth	\$180,000	TBC	Sep-2010	Nov-2010
Waterview/Arimu Pipe Upgrade	Scoping	Const.		R Firth	\$500,000	TBC	Sep-2010	Nov-2010
Arimu Rd Stormwater upgrade	Scoping	Const.		R Firth	\$260,000	TBC	Sep-2010	Nov-2010
					\$13,615,000			

Franklin District Council

Nothing reported								
------------------	--	--	--	--	--	--	--	--

NZ Transport Agency (NZTA)

Glenbrook Rd Interchange Improvement	Design	Construct		Kumaran Nair	\$ 3,830,000.00	Open	Jul-10	Sep-10
					\$ 3,830,000.00			

Kiwi Rail Networks

25kV Cable Installation - Penrose and Westfield Phases	Design	Construct		Rav Mishra	\$ 1,000,000	Tendered through Vector	Jul-10	Sep-10
Eight Bridges on Southern Line - multiple packages	Concept design	Construct		Doug Carter	\$ 12,000,000	Open	Sep-10	Dec-10
					\$ 13,000,000			

Auckland Regional Transport Authority (ARTA)

Nothing planned								
					\$ -			

Rodney District Council

Nothing reported								
------------------	--	--	--	--	--	--	--	--

Total \$ 96,828,500

**SECTION C - TRANSPORT INFRASTRUCTURE
INDICATIVE PROGRAMME JULY 2010 - JUNE 2013**

Project Phases: Investigation Planning and Land Purchase Design Tendering Physical Works MSQA

Awarded contracts or works carried out in-house indicated with hashing: Design

Project Name	Investigation	Planning and Land Purchase	Design	Tendering	Physical Works	MSQA
Boundary Road Upgrade	✓	✓	50	250	250	Design T Construction
Asset Management and Forward Works Planning	✓		15	15	50	AMP Preparation and Updating
Asset Management and Forward Works Planning	✓		10	10	40	Asset Valuation
Asset Management and Forward Works Planning	✓		100	75	75	Risk Management & Criticality Studies
Asset Management and Forward Works Planning	✓		20	20	20	GIS New Data Capture/Validation
Preliminary Scoping and Design	✓	✓	75	75	75	Project Scoping Design
Integrated Catchment Management Plan (ICMP)	✓	✓	500	500	100	ICMP Planning, Modelling, Options Analysis and Documentation
Ardmore Quarry Road Dam Safety Check and Improvement	✓		0	150	75	Investigations Planning Design Construction
Water Quality and Flood Detention at Stage 2C	✓		10	10	10	Planning Design
Kelvin Road Upgrade	✓		35	30	0	Design
Laurie/Scott/George/ Street Stormwater Drainage	✓		0	0	50	Investigations Planning Design
Upper Croskery Drain Catchment (Croskery Flood Mitigation & Detention)	✓		0	0	15	Investigations Planning Design
GSR Butterworth Avenue Stormwater Drainage Extension	✓		0	15	0	Investigations Planning Design
Upper Croskery Drain Catchment (Croskery Flood Mitigation & Detention)		✓	0	0	135	Construction
Chichester Drive SW Upgrade Stage II	✓		0	75	0	Investigations Planning Design
Chichester Drive SW Upgrade Stage II		✓	0	0	250	Construction
Joyce Street to Ashdown Place Stormwater Upgrade	✓		30	20	0	Design
Elliot Street SW Quality Improvement	✓		90	60	0	Design
South Street Overland Flow Diversion Stormwater Upgrade		✓	0	400	310	Construction
Joyce Street to Ashdown Place Stormwater Upgrade		✓	0	0	100	Construction
Clark Road Stormwater Upgrade		✓	0	270	0	Construction
Hingaia Central Catchment Management	✓		0	0	100	Investigations Planning Design
Hingaia Central Catchment - Land Purchase	✓		0	0	950	Land Purchase
Hingaia Central Catchment - Structures		✓	0	0	850	Construction
Drury Industrial SW Improvements		✓	290	285	85	T Construction
Takanini Structure Plan Area 2B Overland Flow Interception	✓		30	0	20	Design
Grove Road Overland Flow Interception and Diversion to McLennan Wetland			30	50	95	Planning Design
Edmund Hillary Avenue/Elizabeth Street Stormwater Upgrade	✓		0	20	30	Investigations Planning Design
Shirley Avenue to Keeney Court Stormwater Upgrade	✓		0	15	0	Investigations Planning Design
Keeney Court to Vernon Street Stormwater Upgrade	✓		20	30	30	Planning Design
NIMT to Great South Road Stormwater Upgrade	✓		20	20	20	Planning Design
Subway Road Woolworth Carpark Flooding Mitigation	✓		50	0	0	
Walters Road to McLennan Wetland Trunk Stormwater Line	✓		0	75	75	Investigations Planning Design
Old Wairoa Road - Takanini Structure Plan (TSP) Stages 2A & 2B to McLennan Wetland	✓		20	50	50	Planning Design
Upper McLennan Wetland Improvement	✓		0	10	0	Investigations Planning Design
Shirley Avenue to Keeney Court Stormwater Upgrade		✓	0	0	35	Construction
NIMT to Great South Road Stormwater Upgrade		✓	0	0	340	Construction
Youngs Road Improvements	✓		0	0	50	Investigations Planning Design
Prince Edward Catchment Stormwater Quality Improvement	✓		82.5	0	20	Design
Prince Edward Catchment Stormwater Quality Improvement		✓	0	250	230	T Construction
Mill Road Culvert Replacement	✓		0	50	0	Investigations Planning Design
Porchester Road Drainage Upgrade	✓		0	50	0	Investigations Planning Design
Porchester Road Drainage Upgrade		✓	0	0	250	Construction
Miro Street Flood Protection	✓		0	50	50	Investigations Planning Design
Drury Triangle Trunk Pipe Work	✓		0	100	50	Investigations Planning Design
Stream Erosion Improvement	✓		5	5	5	Planning Design
Miro Street Flood Protection		✓	0	0	450	Construction
Drury Triangle Trunk Pipe Work		✓	0	0	500	Construction
Stream Erosion Improvement		✓	30	30	30	T Construction
Takanini School Road Stormwater Trunk Line	✓		50	50	0	Design
Takanini School Road Stormwater Trunk Line		✓	0	0	500	Construction
Arimu Road Stormwater Upgrade		✓	0	250	0	T Construction
District Wide Inlet Improvement		✓	40	40	40	Construction
Rural Road Culverts Inlet/Outlet Improvement		✓	30	30	30	Construction
Network Upgrade/Pipelines		✓	320	320	320	Construction
Network Upgrade/Manholes		✓	350	150	150	Construction
Network Renewal/Pipelines		✓	864	864	864	Construction

Franklin District Council (no changes reported in Edition 3)

Road Pavement & Drainage Maintenance Contract	✓	✓	7,072	6,961	7,333	
Traffic signs and Roadside Furniture	✓	✓	1,160	1,185	1,252	
Footpath Maintenance	✓	✓	708	650	700	

