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Decision of Auckland Transport on the Notice of Requirement for a designation for the Lincoln Road Corridor 

Improvements - Section 172 of the Resource Management Act 1991 

Auckland Transport lodged a Notice of Requirement (NoR) on 24 June 2016 to designate land for works, being the 
construction of improvements (including road widening) to Lincoln Road and local road connections and the ongoing 

operation and maintenance of the improvements. The works are known as the Lincoln Road Corridor Improvement 

Project. 

Auckland Council appointed independent commissioners to consider the NoR and make a recommendation under s171 
of the Resource Management Act (RMA). The commissioners' recommendation is dated 8 June 2017 and was received 

by Auckland Transport on 20 June 2017. The commissioners recommended that Auckland Transport accept the NoR in 

whole, subject to conditions. 

Pursuant to Section 172(1) of the RMA, Auckland Transport's decision in its capacity as a requiring authority is to: 

• Accept the recommendation to confirm the requirement:

• Accept the Auckland Council's commissioners' recommended conditions, except for the conditions that
are rejected in part and amended, as identified below.

• Reject in part condition 12, by reinserting the following heading (text shown in underline) prior to the
condition:
Construction Traffic Management Plan

• Reject in part condition 14(b) by deleting the text shown in strikethrough:
An optimised construction programme that minimises disruption as far as practicable along Lincoln Road

within the Project area during the period 12-24 December, and including the period 1-26 December in

particular in respect of the site and adjacent road environment at 202-224 Lincoln Road and #le adjaGent

road env!."Dnment enGOfflPBBBtng the area between the bouneary of 202 224 LinooJn Road and #le

Genfr:elines of Lin Goin Road and Uni','-OFSal Drive;

• Reject in part condition 14(i) by deleting the text shown in strikethrough:
Details of on-site car parking management where works require the temporary removal of existing car
parks. This may involve temporary re arrangement of car parks on site, agreement to share wi#I parking
on adjacent sites or similar measures;

• Reject in part condition 14(j) by amending to add the text shown in underline:
Details as to the nature and extent of works in the Temporary designation area shown on the NoR plans.
Generally, this area should not be used for stockpiling of machinery or materials, while the use of
hoardings and other screens should be kept to a minimum;
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• Reject in part condition 15A by deleting the text shown in strikethrough and adding the text shown in
underline:

A safety audit with respect to the operation of U-turn arrangements at the Universal Drive and Central
Park Drive intersections with Lincoln Road shall be undertaken within three months of the issue of the
certificate of practical completion. of ooRstruotioR.

• Reject in part condition 18 by deleting the text shown in strikethrough:
Prior to construction commencing, detailed design shall include an assessment of overland flow and
flooding effects of the fifJ#a#ofl design, and demonstrate that any flooding effects on sites outside the
designation are avoided or mitigated by the design.

• Reject in part condition 20 by deleting the text shown in strikethrough and adding the text shown in
underline:
The DUDLP Out#Re Pk.In required by Condition 21 shall include finalised proposed lighting
specifications, locations, illumination levels, shielding and any relevant industry standards and
demonstrate that lighting minimises light spill and glare for neighbouring residences, while being
integrated with the public realm.

• Reject in part condition 21 (g) by deleting the text shown in strikethrough:
How the designs of (a) to (f) are compatible with the landscape treatment of the State Highway 16
Lincoln Road interchange, and Te Pai Park and Daytona Reserve, as relevant.

• Reject in part condition 33 by deleting the text shown in strikethrough and adding the text shown in
underline:

An independent acoustic expert shall 13e 13ro13arof1 as part of prepare the ONMP to be submitted with the
Outline Plan required by Condition 32 whioh oonfirms oOFRp.'ianoe vlith that ooncJ.it.'on.

• Reject in part condition 34 by amending to add the text shown in underline:
Subiect to being able to meet Auckland Transport's safety and operational requirements, including any
requirements identified by the safety audit of the detailed design for the proiect. the +he permanent
replacement signalised pedestrian crossing on Universal Drive, adjacent to 202-224 Lincoln Road
shown on Sheet 13 in-Appendix 21 of the NoR shall be amended so that the southern leg of the crossing
aligns approximately with the existing pedestrian route through 202-224 Lincoln Road.

Advice note: In the event that the revised crossing design required by Condition 34 is not able to meet 
Auckland Transport's safety and operational requirements. the Requiring Authority shall, in consultation 
with the owner of 202-224 Lincoln Road. use its best endeavours to realign the pedestrian route through 
202-224 Lincoln Road to align with the replacement signalised crossing on Universal Drive.

The final decision version of the conditions is attached at Attachment 1. A copy of the conditions in tracked changes is 

provided at Attachment 2. 

Pursuant to section 172(3), Auckland Transport's reasons for rejecting in part the recommended conditions and 

making the amendments set out above, are as follows: 

• Condition 12: The heading before condition 12, which relates to the Construction Traffic Management

Plan, was deleted in the recommendation. The condition is amended to reinstate this heading for ease of

reference.

• Condition 14{b) is amended remove text which lacks sufficient clarity, as it contradicts the prior reference

to the adjacent road environment.

• Conditions 14(i) and 140) are amended to correct grammatical errors.

• Condition 15A is amended to provide greater clarity as to when construction is considered complete. The

amendments tie completion to the issue of the practical completion certificate.

• Condition 18 is amended to delete repeated text, where 'detailed design' is referred to twice.

• Condition 20 is amended to delete the incorrect reference to the 'Detailed Urban Design and Landscape

Plan Outline Plan' and to instead refer to the 'Detailed Urban Design and Landscape Plan'. A cross-

www .aucklandtransport.govt.nz 



reference to condition 21 is also included, as condition 21 sets out the requirements for the contents of 

the Detailed Urban Design and Landscape Plan. 

• Condition 21 (g) is amended to correct a grammatical error.

• Condition 33 is amended to correct an error, whereby the condition does not clearly state what it is the

independent acoustic expert is to prepare. The amendments clarify that it is the Operational Noise

Management Plan that is to be prepared by an independent acoustic consultant. Additionally, the words

'which confirms compliance with that condition' do not make sense and have been deleted.

• Condition 34 is amended to confirm that the design of the pedestrian crossing is subject to meeting any

safety and operational requirements identified by the safety audit at detailed design stage. An advice note

is also included to state that if the crossing alignment is unable to be modified as a result of safety and

operational requirements, then best endeavours will be made to realign Pak 'N Save's internal pedestrian

route with the pedestrian crossing.

Auckland Transport anticipates that Auckland Council will notify all submitters of the decision as soon as possible. 

Copy to: 

Eryn Shields 

Team Leader- Planning - North/West 

Plans and Places 

www .aucklandtransport.govt.nz 
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Designation Conditions 
Auckland Transport Designation Conditions (Lincoln Road Corridor Improvements) – 
Definitions and Abbreviations 

DEFINITIONS 

Best 
practicable 
option 

Has the meaning under the Resource Management Act 1991 as follows: 

Best practicable option, in relation to a discharge of a contaminant or an 
emission of noise, means the best method for preventing or minimising the 
adverse effects on the environment having regard, among other things, to – 

(a) The nature of the discharge or emission and the sensitivity of the
receiving environment to the adverse effects; and

(b) The financial implications, and the effects on the environment, of
that option when compared with other options; and

(c) The current state of technical knowledge and the likelihood that the
option can be successfully applied

Directly 
Affected 
Parties 

Owners and occupiers of land in the project area that have vehicle access 
from Lincoln Road or are within the proposed designation footprint 
(including Auckland Council Parks and Watercare). 

Mana Whenua Mana whenua for the purpose of this designation are considered to be the 
following (in alphabetical order), who at the time of the Notice of 
Requirement expressed a desire to be involved in the LRCI project: 

(a) Ngāti Te Ata Waiohua

(b) Ngāti Tamaoho

(c) Ngāti Whātua o Kaipara

(d) Ngāti Whātua o Orakei

(e) Te Akitai Waiohua

(f) Te Kawerau a Maki

(g) Te Runanga o Ngāti Whātua

Protected 
Premises and 
Facilities 

(PPFs) 

For noise, PPFs are defined in accordance with the New Zealand Standard 
for Road-Traffic Noise for New and Altered Roads 2010 (NZS 6806), as 
spaces inside buildings that are used for residential activities, marae, 
overnight medical care and teaching.  

For vibration, PPFs are dwellings, educational facilities, boarding houses, 

Attachment 1: Decision - designation conditions (clean version)
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homes for the elderly and retirement villages, marae, hospitals that contain 
in-house patient facilities and buildings used as temporary accommodation 
(e.g. motels and hotels). 

ABBREVIATIONS 

BPO Best practicable option 

CCP Communication and Consultation Plan 

CEMP Construction Environmental Management Plan 

CFLBMP Community Facilities and Local Business Management Plan 

CNVMP Construction Noise and Vibration Management Plan 

CTMP Construction Traffic Management Plan 

DUDLP Detailed Urban Design and Landscape Plan 

LRCI Lincoln Road Corridor Improvements 

NoR Notice of Requirement 

ONMP Operational Noise Management Plan 

RMA Resource Management Act 1991 
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Designation Conditions 

GENERAL CONDITIONS 

1. Except as modified by the conditions below, the LRCI Project shall be 
undertaken in general accordance with the plans and information provided by 
the Requiring Authority, unless amended by any plan or document listed below: 

1. Revised slip-lane arrangement plan (Z Energy) dated 18 May 2017.

Where there is inconsistency in the documents listed in the NoR or the 
documents listed above and the conditions, the conditions shall prevail. 

Lapse Date 

2. In accordance with section 184(1) of the RMA, this designation shall lapse if not 
given effect to within 10 years from the date on which it is confirmed. 

Outline Plans 

3. Prior to commencing any works pursuant to this designation, the Requiring 
Authority shall submit an Outline Plan(s) to the Auckland Council for the project 
in accordance with section 176A of the RMA. The Outline Plan(s) shall include 
the following plans:  

(a) A Communication and Consultation Plan (CCP);

(b) A Construction Environmental Management Plan (CEMP);

(c) A Construction Traffic Management Plan (CTMP);

(d) A Detailed Urban Design and Landscape Plan (DUDLP);

(e) An Operational Noise Management Plan (ONMP); and

(f) A Community Facilities and Local Business Management Plan (CFLBMP).

4. All work shall be undertaken in accordance with the requirements of the plans 
listed in Condition 3(a) to (f) above. Where there are any inconsistencies 
between the contents of the above plans, then the provision that involves the 
least adverse effects on Directly Affected Parties shall apply. 

5. The plans listed in Condition 3(a) to (f) above shall include a process for 
amendment of the relevant plan in response to any contractor’s requirements, 
without the need for a further Outline Plan provided that the amendments do 
not result in materially different adverse effects on particular receivers, 
(including Directly Affected Parties), to that described in the original Outline 
Plan.  
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6. Once finalised, the plans listed in Condition 3(a) to (f) above, including any 
amendments, will be made available in electronic format to all Directly Affected 
Parties and will also be available upon request.  

Designation Review 

7. On an on-going basis as work stages are completed, as soon as reasonably 
practicable, and no later than 12 months from the date of the stage becoming 
operational, the Requiring Authority shall:  

(a) Confirm those areas of the designation that have been identified for
temporary construction purposes;

(b) Identify any other areas of the designation that are no longer necessary for
the on-going operation or maintenance of the project or for on-going
mitigation measures; and

(c) Give notice to the Council in accordance with section 182 of the RMA for
the removal of those parts of the designation identified in (a) and (b)
above.

PRE-CONSTRUCTION CONDITIONS 

Network Utility Operators 

8. The Requiring Authority shall work collaboratively with Network Utility 
Operators: 

(a) During the development of the detailed design for Lincoln Road to provide
for the ongoing operation and access to Network Utility operations; and

(b) During the preparation and implementation of the Construction
Methodology in relation to remedying or mitigating any adverse effects on
existing infrastructure and Network Utility operations.

9. In the period before construction begins, the following activities undertaken by 
Network Utility Operators will not prevent or hinder the project, and can be 
undertaken without seeking the Requiring Authority’s written approval under 
section 176(1)(b) of the RMA:  

(a) Maintenance and urgent repair works of existing Network Utilities;

(b) Minor renewal works to existing Network Utilities necessary for the on-
going provision or security of supply of Network Utility operations; and

(c) Minor works such as new property service connections.

For the avoidance of doubt, in this condition “existing Network Utilities” includes 
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infrastructure operated by a Network Utility Operator which was: 

• In place at the time the NoR for the LRCI Project was served on Auckland
Council; or

• Undertaken in accordance with this condition or the section 176(1)(b) RMA
process.

Mana Whenua Engagement 

10. The Requiring Authority shall undertake ongoing consultation and input of Mana 
Whenua into the design and construction of the project, including, but not 
limited to:  

(a) Regular meetings between the Requiring Authority and Mana Whenua the
frequency of meetings shall be agreed between the two parties;

(b) Input into the preparation of the DUDLP (in accordance with Condition 21);

(c) Involvement of Mana Whenua in removal and or replanting of any native
tree species; and

(d) Any other matters agreed between the Requiring Authority and the Mana
Whenua consultation that is within the scope of the project.

CONSTRUCTION CONDITIONS 

Communication and Consultation Plan 

11. A Communication and Consultation Plan (CCP) shall be included in the Outline 
Plan submitted to Auckland Council. The objective of the CCP is to ensure 
appropriate communication and consultation is undertaken with affected parties 
during the detailed design and project construction periods. The CCP shall 
include, but not be limited to: 

(a) A communications framework that details the Requiring Authority’s
communication methods, the frequency of communications and
consultation and any other relevant communication matters;

(b) The Communication and Consultation Manager for the project including
their contact details (phone, email and postal address);

(c) A summary of consultation undertaken between the Requiring Authority
and Directly Affected Parties on the detailed design for the Lincoln Road
improvements;

(d) A summary of the communication and consultation undertaken between
the Requiring Authority and Network Utility Operators in accordance with
Condition 8;
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(e) Methods for communicating and consulting with owners and occupiers
located adjacent to proposed construction works, including:

(i) determining adequate notice periods for the commencement of
construction activities and works that affect access to properties;

(ii) informing parties of the expected timing, duration and staging of works
and regular updating of progress,

(f) Methods for recording and managing queries, concerns and complaints
during the project, including (as needed on a 24/7 basis) contact details
and complaints procedures;

(g) Methods for communicating and consulting in advance about temporary
traffic management measures to owners and occupiers located adjacent to
proposed construction works, including the provision of suitable vehicle
access to affected sites during construction works and provision of
appropriate notice periods in cases when access will be reduced or
unavailable;

(h) Methods for communicating and consulting with owners and occupiers
located adjacent to proposed construction works regarding the
management of work around vegetation to be retained, vegetation to be
removed, and the transplanting of vegetation, where practicable;

(i) Methods for communicating and consulting with owners and occupiers
located adjacent to the proposed construction works regarding the
preparation of the CFLBMP required by Condition 31 and the co-ordination
of that input with the preparation of CTMP (Condition 12), CEMP
(Condition 14), and DUDLP (Condition 21);

(j) Methods to communicate any changes, made in accordance with
Condition 5, to the management plans listed in Condition 3;

(k) Methods to ensure ongoing communication with Mana Whenua who have
expressed an interest through this process.

Preparation of the CCP is to include a process to invite feedback from Directly 
Affected Parties, prior to the CCP being submitted to the Council as part of an 
Outline Plan.  The CCP shall document the feedback received and the 
measures to be taken to address concerns, or reasons why specific comments 
cannot be addressed. 

Construction Traffic Management Plan 

12. A CTMP shall be included in the Outline Plan submitted to the Council. The 
objective of the CTMP is to ensure measures are in place that will avoid, 
remedy or mitigate the local and network-wide transportation effects of 
construction associated with the project. The temporary traffic management 
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measures in the plan shall include: 

(a) Proposed operating speeds and traffic layouts during construction;

(b) Proposed method of monitoring traffic speeds, safety and levels of
congestion and steps to be taken to avoid significant adverse traffic effects,
where practicable.

(c) Provision for controlling construction access to the site, traffic control
adjacent to the site, and the protection of the public;

(d) How access for pedestrians and cyclists along the corridor and to
properties will be maintained;

(e) How safe vehicle access to properties will be maintained to the greatest
extent possible while acknowledging that construction needs will likely
result in temporarily reduced capacity or closure of vehicle access. In the
first instance, reduced capacity, alternative temporary access or sharing
access with adjacent sites (where possible) should be provided. Where
there is no practicable alternative, temporary full closure must involve
adequate notice in accordance with the time periods specified in Condition
11(g).

(f) How construction workforce parking will be managed; and

(g) How provision will be made for access of emergency vehicles at all times.

Preparation of the CTMP is to include a process to invite feedback from directly 
affected parties, prior to the CTMP being submitted to the Council as an Outline 
Plan. The CTMP is to document the feedback received and the measures to be 
taken to address concerns, or reasons why specific comments cannot be 
addressed.  

13. A copy of the CTMP shall be kept on the site at all times during construction. All 
measures for the protection of the public and other personnel set out in the 
CTMP shall be maintained and complied with at all times until such time as the 
works are completed.  

Construction Environmental Management Plan 

14. A CEMP shall be included in the Outline Plan submitted to Auckland Council. 
The objective of the CEMP is to provide for avoidance, remediation or 
mitigation of adverse effects associated with the construction of the project. The 
CEMP shall reflect the requirements of any resource consent issued by 
Auckland Council and as a minimum include: 

(a) A description of the proposed works and construction methodology;

(b) An optimised construction programme that minimises disruption as far as
practicable along Lincoln Road within the Project area during the period
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12-24 December, and including the period 1-26 December in particular in
respect of the site and adjacent road environment at 202-224 Lincoln
Road;

(c) An Erosion and Sediment Control Management Plan;

(d) A Dust Management Plan, including the proposed means of managing dust
during construction taking into account the recommendations in section 5.2
of the Air Quality Report 31/05/2016 provided by the Requiring Authority
with the Notice of Requirement, and how dust will be monitored throughout
the construction period;

(e) A Construction Noise and Vibration Management Plan (CNVMP) to provide
for the development and implementation of identified best practicable
options to avoid, remedy or mitigate the adverse effects on receivers of
noise and vibration resulting from construction. The CNVMP shall contain,
but not be limited to:

i. The project noise and vibration criteria (including weekend and night
time works) in accordance with the NZS 6803:1999 Acoustic
Construction Noise and Guideline DIN4150-3 1999, Structural
Vibration – Effects of vibration on structures, and taking into account
the recommendations of the Noise and Vibration Report provided by
the Requiring Authority with the Notice of Requirement for a weekday
and Saturday night time noise limit of LAeq 55dB for residential
receivers;

ii. A summary of construction noise and vibration
assessments/predictions;

iii. General construction practices, management and mitigation;

iv. Noise management and mitigation measures specific to activities
and/or receiving environments, such as temporary barriers or
enclosures, selection of appropriate machinery, specific consideration
of any night-time works, and preparation of site-specific construction
noise management plans where required;

v. Vibration management and mitigation measures specific to activities
and/or receiving environments, including the process to be followed to
prepare site-specific construction vibration management plans where
required;

vi. Site specific CNVMPs shall describe site specific noise effects and/or
vibration risks, mitigation measures, including consultation and notice
processes with affected parties, and shall stipulate the required
monitoring of noise or vibration levels.  A site specific CNVMP may
prescribe noise and vibration levels higher than those prescribed in
condition 14(e)(i) provided they have been determined by a suitably
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qualified and experienced person as being the Best Practicable Option 
to manage noise and vibration effects.  Any such site specific CNVMP 
may be for individual buildings or for groups, whichever is appropriate, 
and must be prepared by a suitably qualified person; 

vii. Site specific CNVMPs must be submitted to the Council 5 working
days prior to the noise being generated for certification that the
proposed noise mitigation measures (BPO) are appropriate given the
noise to be generated and the surrounding activities. Council may
require additional mitigation measures where necessary to ensure
BPO is achieved;

viii. Monitoring and reporting requirements;

ix. Procedures for handling complaints;

x. Procedures for review of the CNVMP throughout the project; and

xi. Methods for communication and consultation with affected parties,
including procedures for giving advance notice where it is anticipated
that there may be perceptible levels of vibration and/or noise levels will
exceed relevant standards.

(f) Construction lighting details and how the use of temporary construction
floodlighting shall be located and directed to minimise potential glare
effects on occupants of residential buildings;

(g) Details of the temporary stormwater management system that will be in
place at all times during construction;

(h) How works around trees and on-site landscaping will be undertaken to
retain vegetation in accordance with Condition 21;

(i) Details of on-site car parking management where works require the
temporary removal of existing car parks. This may involve temporary re
arrangement of car parks on site, agreement to share parking on adjacent
sites or similar measures;

(j) Details as to the nature and extent of works in the Temporary designation
area shown on the NoR plans. Generally, this area should not be used for
stockpiling of machinery or materials, while the use of hoardings and other
screens should be kept to a minimum;

(k) Details of works in the vicinity of hazardous substances facilities and how
those works will be undertaken in a safe manner; and

(l) Preparation of the CEMP is to include a process to invite feedback from
directly affected parties, prior to the CEMP being submitted to the Council
as part of an Outline Plan. The CEMP shall document the feedback
received and the measures to be taken to address concerns, or reasons
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why specific comments cannot be addressed. 

Safety audits 

15. Prior to the commencement of construction activities, the Requiring Authority 
shall provide a copy of a detailed design safety audit to Auckland Council. 

15A. A safety audit with respect to the operation of U-turn arrangements at the 
Universal Drive and Central Park Drive intersections with Lincoln Road shall be 
undertaken within three months of the issue of the certificate of practical 
completion. 

Accidental Discovery Protocol 

16. In the event of an accidental discovery of archaeological material, the site 
manager must:  

(a) Cease work immediately within 10m of the discovery, and secure this area.

(b) Notify the Council and Heritage New Zealand - Pouhere Taonga Regional
archaeologist within one working day of the discovery.

(c) Advise the NZ Police and Coroner if skeletal remains are uncovered.

(d) Ensure that works within the secured area do not resume until all
necessary statutory authorisations or consents have been obtained.

17. If at any time during investigation, potential koiwi, archaeology or artefacts of 
Maori origin are discovered, the Requiring Authority will notify Mana Whenua. 

Advice note:  Works affecting archaeological sites are subject to a consent 
process under the Heritage New Zealand Pouhere Taonga Act 2014. An 
authority (consent) from Heritage New Zealand - Pouhere Taonga must be 
obtained for the work prior to commencement. It is an offence to damage or 
destroy a site for any purpose without an authority. The Heritage New Zealand 
Pouhere Taonga Act 2014 contains penalties for unauthorised site damage. 

Overland Flow 

18. Prior to construction commencing, detailed design shall include an assessment 
of overland flow and flooding effects of the design, and demonstrate that any 
flooding effects on sites outside the designation are avoided or mitigated by the 
design.  

Lighting 

19. All street lighting will be designed to comply with AS/NZS 1158, and Auckland 
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Transport's Code of Practice. 

20. The DUDLP required by condition 21 shall include finalised proposed lighting 
specifications, locations, illumination levels, shielding and any relevant industry 
standards and demonstrate that lighting minimises light spill and glare for 
neighbouring residences, while being integrated with the public realm.   

Landscape / Urban Design 

21. A detailed Urban Design and Landscape Plan (DUDLP) shall be included in the 
Outline Plan submitted to Auckland Council. The DUDLP shall be prepared by a 
suitably qualified person taking into account the principles of the Urban Design, 
Landscape and Visual Assessment report submitted with the NoR, updated 
where necessary to take account of best practice and any changes to the 
environment along Lincoln Road since the NoR was confirmed. 

The DUDLP must include details of: 

(a) Locations for all tree and vegetation planting including number, sizes and
species, consistent with Condition 22 and replacement planting on private
properties as designed in consultation with landowners;

(b) Replacement planting in Daytona Reserve of at least 3 Totara trees of PB
95 size, to be planted along the same alignment as the existing trees; and
further planting in Te Pai Park as to be agreed with the Council;

(c) Design of the new public space at 308-310 Lincoln Road, incorporating
replacement trees;

(d) Landscape treatment for the raised median buffer space beside the cycle
lane and T3 lane and residual or new berm areas, complying with
Condition 21 as necessary;

(e) Design of retaining walls and batters. Where retaining walls are greater
than 1m in height and will face residential activities, then specific designs
should be identified that minimise impacts on residential amenity, including
privacy and outlook, sunlight and daylight access and visual appearance,
as well as minimising the height of the retaining wall where feasible.

(f) Treatments of footpaths, pedestrian paths and cycle lane surfaces and
alignments (including at vehicle crossings and pedestrian and cycle
crossing points at intersections), to ensure the safety and convenience of
pedestrians and cyclists, taking into account the location of other street
elements and furniture. The design of T intersections should clearly signal
to vehicle drivers that they are entering a low speed environment.

(g) How the designs of (a) to (f) are compatible with the landscape treatment
of the State Highway 16 Lincoln Road interchange, Te Pai Park and
Daytona Reserve, as relevant.
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(h) How the detailed design addresses NZS 4121:2001 – ‘Design for Access
and Mobility – Buildings and Associated Facilities’, RTS 14 – ‘Guidelines
for facilities for blind and vision - impaired pedestrians, and the principles
set out in the National Guidelines for Crime Prevention Through Design in
NZ;

(i) A consistent palette of options for replacement fencing and landscape
strips on land not part of the permanent designation (as to be agreed with
landowners), including any acoustic fencing that may be required by
condition 32; and

(j) Lighting details required by condition 19.

Trees: New Planting 

22. The DUDLP required by Condition 21 shall include details on the street tree 
planting, as follows: 

(a) As many suitable street trees as possible are to be planted in the raised
median, remaining berm areas and where feasible in the footpaths in
general accordance (including number and spacing) with the concept plan
submitted with the NoR and as updated through the DUDLP Condition 21
taking into account the following factors:

(i) The location of utilities and services and their protection from
installation works and the on-going growth of trees. This could include
possible relocation of services, if necessary;

(ii) The design of engineered tree pits to ensure healthy growth of street
trees, providing at least 20m3 of soil per tree. This is likely to include
the design of structural tree pits which extend beyond the footprint of
the median strip or road berm. Techniques should include use of:

• Soil cells, or;
• Vault or rafting, or;
• Structural Soils,

(iii) Pre-ordering appropriate nursery stock so that they can be trained to
form an appropriate shape prior to installation within the median.

(b) A maintenance plan setting out methods to maintain the trees in their
establishment phase and once established, including irrigation, pruning
and maintenance of ground cover and replacement of individual trees that
do not thrive or are subsequently damaged;

(c) Record of consultation with Watercare in respect of planting in proximity to
their assets; and

(d) The works arborist identified in Condition 24 to oversee the median tree
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planting works. 

Trees: Works 

23.  Trees located within the (Temporary and Permanent) designation footprint may 
be removed, except for scheduled trees located within the road reserve outside 
158 Lincoln Road (Himalayan Cedar) and 172 Lincoln Road (Rimu). 

24.  Works in the driplines of trees (removal or alteration) is to occur under the 
supervision of a suitably experienced arborist ('Works Arborist') to be employed 
by the Requiring Authority for the duration of the project.  The Works Arborist is 
to monitor, direct and supervise all tree removals and all works within the 
dripline of trees adjacent to the works site. The appointed Works Arborist must 
be experienced in tree protection systems and construction methodologies and 
be able to coordinate the site works to ensure that the approved tree protection 
methodology is correctly implemented.   

25.  Where works occur within the dripline of trees (for trees either located within or 
adjacent to the designation footprint), an on-site determination as to whether a 
tree can be viably retained or shifted shall be undertaken by the Works Arborist. 
The Works Arborist shall consider the following criteria (and provide a copy of 
the assessment in writing) when making his/her determination: 

(a) Whether or not there any design solutions which would allow for a tree or 
trees to be retained; 

(b) Species’ known tolerance to root pruning/disturbance; 

(c) Overall condition of the tree (vigour/vitality); 

(d) Actual confirmed distance between the tree and the proposed works; 

(e) Any known previous root pruning/disturbance; 

(f) Numbers and diameters of roots which are required to be pruned; and 

(g) Size of the tree. 

26.  The removal of any vegetation shall be undertaken in a manner which avoids 
any unnecessary damage or disturbance to any retained vegetation and their 
root zones (for example sectional felling in conjunction with modern rigging 
techniques where required).  

27.  Works around retained trees shall be according to best arboricultural practices, 
in accordance with section 9 of the Arboricultural report from Amenity Tree 
Consultants Limited, titled Lincoln Road Corridor Improvements, dated May 
2016, including methods to prune roots where necessary and avoidance of 
stockpiling of construction material machinery etc. in drip lines.  
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28. Measures are to be taken to ensure that all contractors, subcontractors, and 
workers engaged in all activities covered by this designation are advised of the 
tree protection measures required as conditions upon this designation, and 
operate in accordance with them. 

29. Ten days prior to any work occurring within the dripline of the three notable 
trees located outside the properties at 158 Lincoln Road (Himalayan Cedar) 
and 172 Lincoln Road (Rimu), and within the property of 170 Lincoln Road 
(Rimu), details of the proposed works will be submitted to the Council for 
certification.  The works shall follow best arboricultural practice, to 
avoid/minimise root loss by using non-dig construction options, and damage to 
the tree. The design should allow for permeable surfaces beneath the dripline 
where practicable.  

30. Regular monitoring reports and a completion report are to be submitted to the 
Council.  

The Requiring Authority shall prepare and submit to the Council's Consents 
Arborist and Monitoring Inspector compliance reports on a monthly basis 
throughout the course of the works. The compliance reports shall include: 

(a) A digital photographic record of the tree works undertaken from the
appointed Works Arborist; and

(b) Confirmation that the works to date have been in accordance with the
conditions of this designation while under the direction of the Works
Arborist.

A completion report shall be provided by the Works Arborist to the Council's 
Resource Consents Arborist within one month of the finish of site works. The 
completion report shall confirm (or otherwise) that the works have been 
undertaken in accordance with the tree protection measures in the conditions 
and under the direction of the Works Arborist. The completion report shall also 
confirm (or otherwise) that the impact on the protected trees has been no 
greater than that afforded under the conditions. 

Community Facilities and Local Business Management Plan 

31. At least 3 months prior to the commencement of construction works, and prior 
to the submission to the Council of the Outline Plans listed in Condition 3, a 
Community Facilities and Local Business Management Plan (CFLBMP) shall be 
submitted to the Council and provided to stakeholders, for their information. The 
objective of the CFLBMP is to identify the potential effects of the construction 
works on local community facilities and local businesses, identify potential 
mitigation measures and how these will be implemented through the plans 
listed in Condition 3. 

The CFLBMP shall be developed in consultation with directly affected parties, 
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local community facility operators and business owners. The CFLBMP shall 
document feedback received and the measures to be taken to address 
concerns, or reasons why specific feedback cannot be addressed.  

The CFLBMP shall identify the following: 

(a) Measures to avoid, remedy or mitigate (as far as reasonably practicable) 
disruption to access (including pedestrian, cycle, passenger transport and 
service/private vehicles) and operations for community facilities and local 
businesses as a result of construction activities; 

i. Temporary signage;  

ii. Provision of alternative car parking during construction; 

iii. Adequate notice of when and how construction will affect customer 
and delivery access in accordance with Condition 12(e); and  

iv. Timing and staging of the works during construction. 

(b) How the potential temporary loss of amenity for community facilities and 
businesses as a result of construction activities will be or have been 
mitigated through the CEMP. 

Operational Noise 

32.  An Operational Noise Management Plan (ONMP) shall be prepared in 
accordance with NZS6806:2010 Acoustics - Road Traffic Noise - New and 
Altered Roads.  The objective of the ONMP is to set out how the effects of road 
noise on PPFs existing prior to the designation being in place will be mitigated 
by the adoption of the Best Practicable Option. 

The ONMP shall: 

(a) identify how the Project will be designed and constructed so that using the 
best practicable option, predicted operational noise levels from the Project 
10 years after opening; at the PPFs identified in Appendix D of the Styles 
Group report (Appendix D, "Table of Predicted Noise Levels", Operational 
Noise Assessment Report, June 2016); do not result in any upwards 
change to the specified "Noise Criteria Category" in Appendix D "Preferred 
Design Option" noise levels predicted by the acoustic modelling 
undertaken by Styles Group Acoustics and Vibration; and 

(b) detail the best practicable option for reducing noise levels for the PPFs in 
accordance with NZS6806:2010 and as agreed with the landowners where 
relevant. 

33.  An independent acoustic expert shall prepare the ONMP to be submitted with 
the Outline Plan required by Condition 32.             
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Universal Drive pedestrian crossing 

34. Subject to being able to meet any safety and operational requirements 
identified by the safety audit undertaken for the detailed design for the project, 
the detailed design for the permanent replacement signalised pedestrian 
crossing on Universal Drive, adjacent to 202-224 Lincoln Road shown on Sheet 
13 in Appendix 21 of the NoR shall be amended so that the southern leg of the 
crossing aligns approximately with the existing pedestrian route through 202-
224 Lincoln Road. 

Advice note: In the event that the revised crossing design required by Condition 
34 is not able to meet Auckland Transport’s safety and operational 
requirements, the Requiring Authority shall, in consultation with the owner of 
202-224 Lincoln Road, use its best endeavours to realign the pedestrian route
through 202-224 Lincoln Road to align with the replacement signalised crossing
on Universal Drive.
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Recommended Designation Conditions 
Auckland Transport Designation Conditions (Lincoln Road NoR Corridor 
Improvements) – Definitions and Abbreviations 

DEFINITIONS 

Best 
practicable 
option 

Has the meaning under the Resource Management Act 1991 as follows: 

Best practicable option, in relation to a discharge of a contaminant or an 
emission of noise, means the best method for preventing or minimising the 
adverse effects on the environment having regard, among other things, to – 

(a) The nature of the discharge or emission and the sensitivity of the
receiving environment to the adverse effects; and

(b) The financial implications, and the effects on the environment, of
that option when compared with other options; and

(c) The current state of technical knowledge and the likelihood that the
option can be successfully applied

Directly 
Affected 
Parties 

Owners and occupiers of land in the project area that have vehicle access 
from Lincoln Road or are within the proposed designation footprint 
(including Auckland Council Parks and Watercare). 

Mana Whenua Mana whenua for the purpose of this designation are considered to be the 
following (in alphabetical order), who at the time of the Notice of 
Requirement expressed a desire to be involved in the LRCI project: 

(a) Ngāti Te Ata Waiohua

(b) Ngāti Tamaoho

(c) Ngāti Whātua o Kaipara

(d) Ngāti Whātua o Orakei

(e) Te Akitai Waiohua

(f) Te Kawerau a Maki

(g) Te Runanga o Ngāti Whātua

Protected 
Premises and 
Facilities 

(PPFs) 

For noise, PPFs are defined in accordance with the New Zealand Standard 
for Road-Traffic Noise for New and Altered Roads 2010 (NZS 6806), as 
spaces inside buildings that are used for residential activities, marae, 
overnight medical care and teaching.  

For vibration, PPFs are dwellings, educational facilities, boarding houses, 

Attachment 2: Designation Conditions - Track Change version showing changes from 
recommendation (for information purposes only)
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homes for the elderly and retirement villages, marae, hospitals that contain 
in-house patient facilities and buildings used as temporary accommodation 
(e.g. motels and hotels). 

ABBREVIATIONS 

BPO Best practicable option 

CCP Communication and Consultation Plan 

CEMP Construction Environmental Management Plan 

CFLBMP Community Facilities and Local Business Management Plan 

CNVMP Construction Noise and Vibration Management Plan 

CTMP Construction Traffic Management Plan 

DUDLP Detailed Urban Design and Landscape Plan 

LRCI Lincoln Road Corridor Improvements 

NoR Notice of Requirement 

ONMP Operational Noise Management Plan 

RMA Resource Management Act 1991 
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Proposed Designation Conditions 

GENERAL CONDITIONS 

1.  Except as modified by the conditions below, the LRCI Project shall be 
undertaken in general accordance with the plans and information provided by 
the Requiring Authority, unless amended by any plan or document listed below: 

1. Revised slip-lane arrangement plan (Z Energy) dated 18 May 2017.  

Where there is inconsistency in the documents listed in the NoR or the 
documents listed above and the conditions, the conditions shall prevail.  

Lapse Date 

2.  In accordance with section 184(1) of the RMA, this designation shall lapse if not 
given effect to within 10 years from the date on which it is confirmed. 

Outline Plans 

3.  Prior to commencing any works pursuant to this designation, the Requiring 
Authority shall submit an Outline Plan(s) to the Auckland Council for the project 
in accordance with section 176A of the RMA. The Outline Plan(s) shall include 
the following plans:  

(a) A Communication and Consultation Plan (CCP);  

(b) A Construction Environmental Management Plan (CEMP);  

(c) A Construction Traffic Management Plan (CTMP); 

(d) A Detailed Urban Design and Landscape Plan (DUDLP); 

(e) An Operational Noise Management Plan (ONMP); and 

(f) A Community Facilities and Local Business Management Plan (CFLBMP).  

4.  All work shall be undertaken in accordance with the requirements of the plans 
listed in Condition 3(a) to (f) above. Where there are any inconsistencies 
between the contents of the above plans, then the provision that involves the 
least adverse effects on Directly Affected Parties shall apply. 

5.  The plans listed in Condition 3(a) to (f) above shall include a process for 
amendment of the relevant plan in response to any contractor’s requirements, 
without the need for a further Outline Plan provided that the amendments do 
not result in materially different adverse effects on particular receivers, 
(including Directly Affected Parties), to that described in the original Outline 
Plan.  
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6.  Once finalised, the plans listed in Condition 3(a) to (f) above, including any 
amendments, will be made available in electronic format to all Directly Affected 
Parties and will also be available upon request.  

Designation Review 

7.  On an on-going basis as work stages are completed, as soon as reasonably 
practicable, and no later than 12 months from the date of the stage becoming 
operational, the Requiring Authority shall:  

(a) Confirm those areas of the designation that have been identified for 
temporary construction purposes; 

(b) Identify any other areas of the designation that are no longer necessary for 
the on-going operation or maintenance of the project or for on-going 
mitigation measures; and 

(c) Give notice to the Council in accordance with section 182 of the RMA for 
the removal of those parts of the designation identified in (a) and (b) 
above. 

PRE-CONSTRUCTION CONDITIONS 

Network Utility Operators 

8.  The Requiring Authority shall work collaboratively with Network Utility 
Operators: 

(a) During the development of the detailed design for Lincoln Road to provide 
for the ongoing operation and access to Network Utility operations; and 

(b) During the preparation and implementation of the Construction 
Methodology in relation to remedying or mitigating any adverse effects on 
existing infrastructure and Network Utility operations. 

9.  In the period before construction begins, the following activities undertaken by 
Network Utility Operators will not prevent or hinder the project, and can be 
undertaken without seeking the Requiring Authority’s written approval under 
section 176(1)(b) of the RMA:  

(a) Maintenance and urgent repair works of existing Network Utilities;  

(b) Minor renewal works to existing Network Utilities necessary for the on-
going provision or security of supply of Network Utility operations; and 

(c) Minor works such as new property service connections. 

For the avoidance of doubt, in this condition “existing Network Utilities” includes 
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infrastructure operated by a Network Utility Operator which was:  

• In place at the time the NoR for the LRCI Project was served on Auckland 
Council; or  

• Undertaken in accordance with this condition or the section 176(1)(b) RMA 
process. 

Mana Whenua Engagement 

10.  The Requiring Authority shall undertake ongoing consultation and input of Mana 
Whenua into the design and construction of the project, including, but not 
limited to:  

(a) Regular meetings between the Requiring Authority and Mana Whenua the 
frequency of meetings shall be agreed between the two parties; 

(b) Input into the preparation of the DUDLP (in accordance with Condition 21); 

(c) Involvement of Mana Whenua in removal and or replanting of any native 
tree species; and 

(d) Any other matters agreed between the Requiring Authority and the Mana 
Whenua consultation that is within the scope of the project. 

CONSTRUCTION CONDITIONS 

Communication and Consultation Plan 

11.  A Communication and Consultation Plan (CCP) shall be included in the Outline 
Plan submitted to Auckland Council. The objective of the CCP is to ensure 
appropriate communication and consultation is undertaken with affected parties 
during the detailed design and project construction periods. The CCP shall 
include, but not be limited to: 

(a) A communications framework that details the Requiring Authority’s 
communication methods, the frequency of communications and 
consultation and any other relevant communication matters; 

(b) The Communication and Consultation Manager for the project including 
their contact details (phone, email and postal address); 

(c) A summary of consultation undertaken between the Requiring Authority 
and Directly Affected Parties on the detailed design for the Lincoln Road 
improvements; 

(d) A summary of the communication and consultation undertaken between 
the Requiring Authority and Network Utility Operators in accordance with 
Condition 8; 
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(e) Methods for communicating and consulting with owners and occupiers 
located adjacent to proposed construction works, including: 

(i)   determining adequate notice periods for the commencement of 
construction activities and works that affect access to properties; 

(ii)   informing parties of the expected timing, duration and staging of works 
and regular updating of progress, 

(f) Methods for recording and managing queries, concerns and complaints 
during the project, including (as needed on a 24/7 basis) contact details 
and complaints procedures; 

(g) Methods for communicating and consulting in advance about temporary 
traffic management measures to owners and occupiers located adjacent to 
proposed construction works, including the provision of suitable vehicle 
access to affected sites during construction works and provision of 
appropriate notice periods in cases when access will be reduced or 
unavailable; 

(h) Methods for communicating and consulting with owners and occupiers 
located adjacent to proposed construction works regarding the 
management of work around vegetation to be retained, vegetation to be 
removed, and the transplanting of vegetation, where practicable; 

(i) Methods for communicating and consulting with owners and occupiers 
located adjacent to the proposed construction works regarding the 
preparation of the CFLBMP required by Condition 31 and the co-ordination 
of that input with the preparation of CTMP (Condition 12), CEMP 
(Condition 14), and DUDLP (Condition 21); 

(j)  Methods to communicate any changes, made in accordance with 
Condition 5, to the management plans listed in Condition 3; 

(k) Methods to ensure ongoing communication with Mana Whenua who have 
expressed an interest through this process. 

Preparation of the CCP is to include a process to invite feedback from Directly 
Affected Parties, prior to the CCP being submitted to the Council as part of an 
Outline Plan.  The CCP shall document the feedback received and the 
measures to be taken to address concerns, or reasons why specific comments 
cannot be addressed. 

Construction Traffic Management Plan  

12.  A CTMP shall be included in the Outline Plan submitted to the Council. The 
objective of the CTMP is to ensure measures are in place that will avoid, 
remedy or mitigate the local and network-wide transportation effects of 
construction associated with the project. The temporary traffic management 
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measures in the plan shall include: 

(a) Proposed operating speeds and traffic layouts during construction; 

(b) Proposed method of monitoring traffic speeds, safety and levels of 
congestion and steps to be taken to avoid significant adverse traffic effects, 
where practicable. 

(c) Provision for controlling construction access to the site, traffic control 
adjacent to the site, and the protection of the public; 

(d) How access for pedestrians and cyclists along the corridor and to 
properties will be maintained; 

(e) How safe vehicle access to properties will be maintained to the greatest 
extent possible while acknowledging that construction needs will likely 
result in temporarily reduced capacity or closure of vehicle access. In the 
first instance, reduced capacity, alternative temporary access or sharing 
access with adjacent sites (where possible) should be provided. Where 
there is no practicable alternative, temporary full closure must involve 
adequate notice in accordance with the time periods specified in Condition 
11(g). 

(f) How construction workforce parking will be managed; and 

(g) How provision will be made for access of emergency vehicles at all times. 

Preparation of the CTMP is to include a process to invite feedback from directly 
affected parties, prior to the CTMP being submitted to the Council as an Outline 
Plan. The CTMP is to document the feedback received and the measures to be 
taken to address concerns, or reasons why specific comments cannot be 
addressed.  

13.  A copy of the CTMP shall be kept on the site at all times during construction. All 
measures for the protection of the public and other personnel set out in the 
CTMP shall be maintained and complied with at all times until such time as the 
works are completed.  

Construction Environmental Management Plan 

14.  A CEMP shall be included in the Outline Plan submitted to Auckland Council. 
The objective of the CEMP is to provide for avoidance, remediation or 
mitigation of adverse effects associated with the construction of the project. The 
CEMP shall reflect the requirements of any resource consent issued by 
Auckland Council and as a minimum include: 

(a) A description of the proposed works and construction methodology; 

(b) An optimised construction programme that minimises disruption as far as 
practicable along Lincoln Road within the Project area during the period 
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12-24 December, and including the period 1-26 December in particular in 
respect of the site and adjacent road environment at 202-224 Lincoln Road 
and the adjacent road environment encompassing the area between the 
boundary of 202-224 Lincoln Road and the centrelines of Lincoln Road and 
Universal Drive); 

(c) An Erosion and Sediment Control Management Plan; 

(d) A Dust Management Plan, including the proposed means of managing dust 
during construction taking into account the recommendations in section 5.2 
of the Air Quality Report 31/05/2016 provided by the Requiring Authority 
with the Notice of Requirement, and how dust will be monitored throughout 
the construction period; 

(e) A Construction Noise and Vibration Management Plan (CNVMP) to provide 
for the development and implementation of identified best practicable 
options to avoid, remedy or mitigate the adverse effects on receivers of 
noise and vibration resulting from construction. The CNVMP shall contain, 
but not be limited to:  

i.  The project noise and vibration criteria (including weekend and night 
time works) in accordance with the NZS 6803:1999 Acoustic 
Construction Noise and Guideline DIN4150-3 1999, Structural 
Vibration – Effects of vibration on structures, and taking into account 
the recommendations of the Noise and Vibration Report provided by 
the Requiring Authority with the Notice of Requirement for a weekday 
and Saturday night time noise limit of LAeq 55dB for residential 
receivers;  

ii.  A summary of construction noise and vibration 
assessments/predictions; 

iii.  General construction practices, management and mitigation; 

iv.  Noise management and mitigation measures specific to activities 
and/or receiving environments, such as temporary barriers or 
enclosures, selection of appropriate machinery, specific consideration 
of any night-time works, and preparation of site-specific construction 
noise management plans where required; 

v.  Vibration management and mitigation measures specific to activities 
and/or receiving environments, including the process to be followed to 
prepare site-specific construction vibration management plans where 
required; 

vi.  Site specific CNVMPs shall describe site specific noise effects and/or 
vibration risks, mitigation measures, including consultation and notice 
processes with affected parties, and shall stipulate the required 
monitoring of noise or vibration levels.  A site specific CNVMP may 
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prescribe noise and vibration levels higher than those prescribed in 
condition 14(e)(i) provided they have been determined by a suitably 
qualified and experienced person as being the Best Practicable Option 
to manage noise and vibration effects.  Any such site specific CNVMP 
may be for individual buildings or for groups, whichever is appropriate, 
and must be prepared by a suitably qualified person; 

vii.  Site specific CNVMPs must be submitted to the Council 5 working 
days prior to the noise being generated for certification that the 
proposed noise mitigation measures (BPO) are appropriate given the 
noise to be generated and the surrounding activities. Council may 
require additional mitigation measures where necessary to ensure 
BPO is achieved; 

viii.  Monitoring and reporting requirements; 

ix.  Procedures for handling complaints; 

x.  Procedures for review of the CNVMP throughout the project; and 

xi.  Methods for communication and consultation with affected parties, 
including procedures for giving advance notice where it is anticipated 
that there may be perceptible levels of vibration and/or noise levels will 
exceed relevant standards. 

(f) Construction lighting details and how the use of temporary construction 
floodlighting shall be located and directed to minimise potential glare 
effects on occupants of residential buildings; 

(g) Details of the temporary stormwater management system that will be in 
place at all times during construction; 

(h) How works around trees and on-site landscaping will be undertaken to 
retain vegetation in accordance with Condition 21;  

(i) Details of on-site car parking management where works require the 
temporary removal of existing car parks. This may involve temporary re 
arrangement of car parks on site, agreement to share with parking on 
adjacent sites or similar measures; 

(j) Details as to the nature and extent of works in the Temporary designation 
area shown on the NoR plans. Generally, this area should not be used for 
stockpiling of machinery or materials, while the use of hoardings and other 
screens should be kept to a minimum; 

(k) Details of works in the vicinity of hazardous substances facilities and how 
those works will be undertaken in a safe manner; and 

(l) Preparation of the CEMP is to include a process to invite feedback from 
directly affected parties, prior to the CEMP being submitted to the Council 
as part of an Outline Plan. The CEMP shall document the feedback 
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received and the measures to be taken to address concerns, or reasons 
why specific comments cannot be addressed. 

Safety audits 

15.  Prior to the commencement of construction activities, the Requiring Authority 
shall provide a copy of a detailed design safety audit to Auckland Council. 

15A. A safety audit with respect to the operation of U-turn arrangements at the 
Universal Drive and Central Park Drive intersections with Lincoln Road shall be 
undertaken within three months of the issue of the certificate of practical 
completion. of construction. 

Accidental Discovery Protocol 

16.  In the event of an accidental discovery of archaeological material, the site 
manager must:  

(a) Cease work immediately within 10m of the discovery, and secure this area. 

(b) Notify the Council and Heritage New Zealand - Pouhere Taonga Regional 
archaeologist within one working day of the discovery. 

(c) Advise the NZ Police and Coroner if skeletal remains are uncovered.  

(d) Ensure that works within the secured area do not resume until all 
necessary statutory authorisations or consents have been obtained. 

17.  If at any time during investigation, potential koiwi, archaeology or artefacts of 
Maori origin are discovered, the Requiring Authority will notify Mana Whenua. 

Advice note:  Works affecting archaeological sites are subject to a consent 
process under the Heritage New Zealand Pouhere Taonga Act 2014. An 
authority (consent) from Heritage New Zealand - Pouhere Taonga must be 
obtained for the work prior to commencement. It is an offence to damage or 
destroy a site for any purpose without an authority. The Heritage New Zealand 
Pouhere Taonga Act 2014 contains penalties for unauthorised site damage. 

Overland Flow 

18.  Prior to construction commencing, detailed design shall include an assessment 
of overland flow and flooding effects of the detailed design, and demonstrate 
that any flooding effects on sites outside the designation are avoided or 
mitigated by the design.  

Lighting 
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19.  All street lighting will be designed to comply with AS/NZS 1158, and Auckland 
Transport's Code of Practice. 

20.  The DUDLP Outline Plan required by Condition 21 shall include finalised 
proposed lighting specifications, locations, illumination levels, shielding and any 
relevant industry standards and demonstrate that lighting minimises light spill 
and glare for neighbouring residences, while being integrated with the public 
realm.   

Landscape / Urban Design 

21.  A detailed Urban Design and Landscape Plan (DUDLP) shall be included in the 
Outline Plan submitted to Auckland Council. The DUDLP shall be prepared by a 
suitably qualified person taking into account the principles of the Urban Design, 
Landscape and Visual Assessment report submitted with the NoR, updated 
where necessary to take account of best practice and any changes to the 
environment along Lincoln Road since the NoR was confirmed. 

The DUDLP must include details of: 

(a) Locations for all tree and vegetation planting including number, sizes and 
species, consistent with Condition 22 and replacement planting on private 
properties as designed in consultation with landowners; 

(b) Replacement planting in Daytona Reserve of at least 3 Totara trees of PB 
95 size, to be planted along the same alignment as the existing trees; and 
further planting in Te Pai Park as to be agreed with the Council;  

(c) Design of the new public space at 308-310 Lincoln Road, incorporating 
replacement trees; 

(d) Landscape treatment for the raised median buffer space beside the cycle 
lane and T3 lane and residual or new berm areas, complying with 
Condition 21 as necessary; 

(e) Design of retaining walls and batters. Where retaining walls are greater 
than 1m in height and will face residential activities, then specific designs 
should be identified that minimise impacts on residential amenity, including 
privacy and outlook, sunlight and daylight access and visual appearance, 
as well as minimising the height of the retaining wall where feasible. 

(f) Treatments of footpaths, pedestrian paths and cycle lane surfaces and 
alignments (including at vehicle crossings and pedestrian and cycle 
crossing points at intersections), to ensure the safety and convenience of 
pedestrians and cyclists, taking into account the location of other street 
elements and furniture. The design of T intersections should clearly signal 
to vehicle drivers that they are entering a low speed environment.  

(g) How the designs of (a) to (f) are compatible with the landscape treatment 
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of the State Highway 16 Lincoln Road interchange, and Te Pai Park and 
Daytona Reserve, as relevant.  

(h) How the detailed design addresses NZS 4121:2001 – ‘Design for Access 
and Mobility – Buildings and Associated Facilities’, RTS 14 – ‘Guidelines 
for facilities for blind and vision - impaired pedestrians, and the principles 
set out in the National Guidelines for Crime Prevention Through Design in 
NZ; 

(i) A consistent palette of options for replacement fencing and landscape 
strips on land not part of the permanent designation (as to be agreed with 
landowners), including any acoustic fencing that may be required by 
condition 32; and 

(j) Lighting details required by condition 19. 

Trees: New Planting  

22.  The DUDLP required by Condition 21 shall include details on the street tree 
planting, as follows: 

(a) As many suitable street trees as possible are to be planted in the raised 
median, remaining berm areas and where feasible in the footpaths in 
general accordance (including number and spacing) with the concept plan 
submitted with the NoR and as updated through the DUDLP Condition 21 
taking into account the following factors: 

(i)  The location of utilities and services and their protection from 
installation works and the on-going growth of trees. This could include 
possible relocation of services, if necessary;  

(ii)  The design of engineered tree pits to ensure healthy growth of street 
trees, providing at least 20m3 of soil per tree. This is likely to include 
the design of structural tree pits which extend beyond the footprint of 
the median strip or road berm. Techniques should include use of:  

• Soil cells, or; 
• Vault or rafting, or; 
• Structural Soils, 

 
(iii)  Pre-ordering appropriate nursery stock so that they can be trained to 

form an appropriate shape prior to installation within the median.  

(b) A maintenance plan setting out methods to maintain the trees in their 
establishment phase and once established, including irrigation, pruning 
and maintenance of ground cover and replacement of individual trees that 
do not thrive or are subsequently damaged; 

(c)  Record of consultation with Watercare in respect of planting in proximity to 
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their assets; and 

(d) The works arborist identified in Condition 24 to oversee the median tree 
planting works. 

Trees: Works 

23.  Trees located within the (Temporary and Permanent) designation footprint may 
be removed, except for scheduled trees located within the road reserve outside 
158 Lincoln Road (Himalayan Cedar) and 172 Lincoln Road (Rimu). 

24.  Works in the driplines of trees (removal or alteration) is to occur under the 
supervision of a suitably experienced arborist ('Works Arborist') to be employed 
by the Requiring Authority for the duration of the project.  The Works Arborist is 
to monitor, direct and supervise all tree removals and all works within the 
dripline of trees adjacent to the works site. The appointed Works Arborist must 
be experienced in tree protection systems and construction methodologies and 
be able to coordinate the site works to ensure that the approved tree protection 
methodology is correctly implemented.   

25.  Where works occur within the dripline of trees (for trees either located within or 
adjacent to the designation footprint), an on-site determination as to whether a 
tree can be viably retained or shifted shall be undertaken by the Works Arborist. 
The Works Arborist shall consider the following criteria (and provide a copy of 
the assessment in writing) when making his/her determination: 

(a) Whether or not there any design solutions which would allow for a tree or 
trees to be retained; 

(b) Species’ known tolerance to root pruning/disturbance; 

(c) Overall condition of the tree (vigour/vitality); 

(d) Actual confirmed distance between the tree and the proposed works; 

(e) Any known previous root pruning/disturbance; 

(f) Numbers and diameters of roots which are required to be pruned; and 

(g) Size of the tree. 

26.  The removal of any vegetation shall be undertaken in a manner which avoids 
any unnecessary damage or disturbance to any retained vegetation and their 
root zones (for example sectional felling in conjunction with modern rigging 
techniques where required).  

27.  Works around retained trees shall be according to best arboricultural practices, 
in accordance with section 9 of the Arboricultural report from Amenity Tree 
Consultants Limited, titled Lincoln Road Corridor Improvements, dated May 
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2016, including methods to prune roots where necessary and avoidance of 
stockpiling of construction material machinery etc. in drip lines.  

28.  Measures are to be taken to ensure that all contractors, subcontractors, and 
workers engaged in all activities covered by this designation are advised of the 
tree protection measures required as conditions upon this designation, and 
operate in accordance with them. 

29.  Ten days prior to any work occurring within the dripline of the three notable 
trees located outside the properties at 158 Lincoln Road (Himalayan Cedar) 
and 172 Lincoln Road (Rimu), and within the property of 170 Lincoln Road 
(Rimu), details of the proposed works will be submitted to the Council for 
certification.  The works shall follow best arboricultural practice, to 
avoid/minimise root loss by using non-dig construction options, and damage to 
the tree. The design should allow for permeable surfaces beneath the dripline 
where practicable.  

30.  Regular monitoring reports and a completion report are to be submitted to the 
Council.  

The Requiring Authority shall prepare and submit to the Council's Consents 
Arborist and Monitoring Inspector compliance reports on a monthly basis 
throughout the course of the works. The compliance reports shall include: 

(a) A digital photographic record of the tree works undertaken from the 
appointed Works Arborist; and 

(b) Confirmation that the works to date have been in accordance with the 
conditions of this designation while under the direction of the Works 
Arborist. 

A completion report shall be provided by the Works Arborist to the Council's 
Resource Consents Arborist within one month of the finish of site works. The 
completion report shall confirm (or otherwise) that the works have been 
undertaken in accordance with the tree protection measures in the conditions 
and under the direction of the Works Arborist. The completion report shall also 
confirm (or otherwise) that the impact on the protected trees has been no 
greater than that afforded under the conditions. 

Community Facilities and Local Business Management Plan 

31.  At least 3 months prior to the commencement of construction works, and prior 
to the submission to the Council of the Outline Plans listed in Condition 3, a 
Community Facilities and Local Business Management Plan (CFLBMP) shall be 
submitted to the Council and provided to stakeholders, for their information. The 
objective of the CFLBMP is to identify the potential effects of the construction 
works on local community facilities and local businesses, identify potential 
mitigation measures and how these will be implemented through the plans 
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listed in Condition 3. 

The CFLBMP shall be developed in consultation with directly affected parties, 
local community facility operators and business owners. The CFLBMP shall 
document feedback received and the measures to be taken to address 
concerns, or reasons why specific feedback cannot be addressed.  

The CFLBMP shall identify the following: 

(a) Measures to avoid, remedy or mitigate (as far as reasonably practicable) 
disruption to access (including pedestrian, cycle, passenger transport and 
service/private vehicles) and operations for community facilities and local 
businesses as a result of construction activities; 

i. Temporary signage;  

ii. Provision of alternative car parking during construction; 

iii. Adequate notice of when and how construction will affect customer 
and delivery access in accordance with Condition 12(e); and  

iv. Timing and staging of the works during construction. 

(b) How the potential temporary loss of amenity for community facilities and 
businesses as a result of construction activities will be or have been 
mitigated through the CEMP. 

Operational Noise 

32.  An Operational Noise Management Plan (ONMP) shall be prepared in 
accordance with NZS6806:2010 Acoustics - Road Traffic Noise - New and 
Altered Roads.  The objective of the ONMP is to set out how the effects of road 
noise on PPFs existing prior to the designation being in place will be mitigated 
by the adoption of the Best Practicable Option. 

The ONMP shall: 

(a) identify how the Project will be designed and constructed so that using the 
best practicable option, predicted operational noise levels from the Project 
10 years after opening; at the PPFs identified in Appendix D of the Styles 
Group report (Appendix D, "Table of Predicted Noise Levels", Operational 
Noise Assessment Report, June 2016); do not result in any upwards 
change to the specified "Noise Criteria Category" in Appendix D "Preferred 
Design Option" noise levels predicted by the acoustic modelling 
undertaken by Styles Group Acoustics and Vibration; and 

(b) detail the best practicable option for reducing noise levels for the PPFs in 
accordance with NZS6806:2010 and as agreed with the landowners where 
relevant. 
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33.  An independent acoustic expert shall be prepared as part of the ONMP to be 
submitted with the Outline Plan required by Condition 32 which confirms 
compliance with that condition.             

Universal Drive pedestrian crossing 

34.  Subject to being able to meet Auckland Transport’s safety and operational 
requirements, including any requirements identified by the safety audit of the 
detailed design for the project, theThe permanent replacement signalised 
pedestrian crossing on Universal Drive, adjacent to 202-224 Lincoln Road 
shown on Sheet 13 in Appendix 21 of the NoR shall be amended so that the 
southern leg of the crossing aligns approximately with the existing pedestrian 
route through 202-224 Lincoln Road. 

Advice note: In the event that the revised crossing design required by Condition 
34 is not able to meet Auckland Transport’s safety and operational 
requirements, the Requiring Authority shall, in consultation with the owner of 
202-224 Lincoln Road, use its best endeavours to realign the pedestrian route 
through 202-224 Lincoln Road to align with the replacement signalised crossing 
on Universal Drive.  
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